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QUARTERLY REPORT 

Modifications to Work Plan oi· Budget: No Changes to work plan or budget. Primary Contact 
remains the same. 

On May 16th, City Council approved the Contract Amendment No. I to GeoEngineers 
professional services agreement for an additional $115, 400 to complete the upcoming Phase II 
Environmental Site Assessment (ESA). The Phase II ESA includes, but not limited to, the 
installation of the direct soil borings, soil sampling analysis, and chemical data evaluation in 
accordance with the Upland Assessment Work Plan. 

The installation of eight (8) successful soil borings and development of monitoring wells was 
performed by Cascade Drilling of Woodinville, Washington the week of May 21st. 
GeoEngineers took samples of both the subgrade soil and groundwater conditions while the on
site Army Corps of Engineers Archeologist inspected the subgrade soil conditions for cultural 
resources; The Archeologist found no visual or sifted evidence of cultural resources during the 
soil boring activity. 

In conclusion, the MBE/WBE Report was submitted this report period. 

Delays encountered during this reporting period include: No significant delays were 
encountered this quarter. 

Pre-Assessment Activities: Included the activities described above and $114,061.21 EPA 
funds were drawn down this quarter. 

Assessment Activities: The installation of eight (8) successful soil borings and development of 
monitoring wells was performed by Cascade Drilling of Woodinville the week of May 21st and 
the Upland Assessment Work Plan was finalized on May 24th. Presently underway, 
GeoEngineers is reducing the data and evaluating the laboratory findings of soil and 
groundwater conditions and chemicals discovered in regard to the acquired soil and 
groundwater samples. 
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Redevelopment Activities: None during this quarter. 

Community Involvement: No activity this period. The preliminary draft of the Fact Sheet and 
Community Involvement Plan (CIP) was submitted to EPA for review last quarter (Q2-2007). 

The Community Involvement phase is not anticipated until the Consultant, GeoEngineers has 
thoroughly evaluated and briefed EPA of the chemicals/contaminants discovered and discussed 
the environmental method( s) to mitigate the situation. 

Meetings and Travel: None during this quarter. 

Deliverables/Work Products: The Boundary Mapping & Topographic Survey was completed 
as well as the survey location of each on-site monitoring well and their respective well casing 
finish elevation. 

Activities Anticipated in Next Reporting Period organized on a task by task basis: 

TASK 1- PROJECT MANAGEMENT: Quarterly Progress Report due within 30 days of the 
end of the federal fiscal quarter (July 30, 2007). 

TASK 2 - PUBLIC INVOLVEMENT: No activity to report this Quarterly Report. 

The Community Involvement is anticipated upon the Consultant's thorough evaluation and 
briefing of the chemicals discovered and the environmental method(s) to mitigate the situation. 

TASK 3 - SITE CHARACTERIZATION: There are no changes to the Property Profile or 
Site Characterization to report this quarter. The next anticipated activities include the 
Consultant's data reduction and evaluation of results, scoping meeting to determine additional 
site work and if required, completion of the additional site investigation. 

Budget Status: 

During this Quarterly Report period, GeoEngineers, Inc. invoiced a total of $92,686.82 for 
upland assessment activities; Parametrix, Inc. invoiced a total of $11 ,865.83 towards the 
completion of the Boundary Mapping & Topographic Survey; and the City included 
administrative expenditure in the amount of $9,508.56; total expenditures this Quarterly Report 
is $114,061.21. 

Funds Expended: 

A total of $152,232.04 grant funds were expended through the end of this quarter (Q3-2007). 

Property Profile Form/Form Update: 

No changes to report to the Property Profile this Quarterly Report. 

SEE EXPENDITURE TABLE NEXT PAGE 
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 3-2007 

Budget Task 1 Task2 TaskJ Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $3,169.52 $0 $6,339.04 $9,508.56 
Supplies $0 $0 $0 $0 

GeoEng. & $0 GeoEngineers 
Contractual Parametrix 

$19,355.25 $85,197.40 $104,552.65 

Travel 
$0 $0 $0 $0 

Total Direct 
Char2es $22,524.77 $0 $91,536.44 $114,061.21 

Total Current 
Quarterly 
Expenses $22,524.77 $0 $91,536.44 $114,061.21 

Cumulative 
Overall 
Project 

$0 Ex1>enses $60,695.60 $91,536.44 $152,232.04 

Table 2 - Summary of Expenses by Category for Report Period: 3-2007 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel ..-- $16,000 $8,142.06 $9,508.56 $17,650.62 - $1,650.63 
Supplies $500 $0 $0 $0 
Contractual $181,500 $28,570.37 $104,552.65 $133,123.02 

Travel $2000 $1,458.40 $0 $1,458.40 

Total Direct Charges $200,000 $38,170.83 $114,061.21 $152,232.04 
Total Cumulative 
Ex1>enses $200,000 $38,170.83 $114,061.21 $152,232.04 

Attachment: .MBE/WBE Utilization Form-Federal Fiscal Quarter 3 (April - June 30, 
2007). 
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$48,376.98 
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$47,767.96 
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